

## Chill - Feature #834

### Etape 1 connecteur LDAP

04/27/2016 12:16 PM - Julien Fastré

<b>Status:</b>	Closed	<b>Start date:</b>	04/27/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	05/30/2016
<b>Assignee:</b>	Julien Fastré	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	12.00 hours
<b>Target version:</b>		<b>Spent time:</b>	14.00 hours
<b>Description</b>			
<a href="https://framagit.org/Chill-project/Chill-Main/issues/13#note_14713">https://framagit.org/Chill-project/Chill-Main/issues/13#note_14713</a>			

#### History

---

#1 - 07/08/2016 02:09 PM - Julien Fastré

- % Done changed from 0 to 100

- Status changed from New to Closed